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1.0 INTRODUCTION 

Farallon Consulting, L.L.C. (Farallon) has prepared this Failure Analysis and Preliminruy 
Corrective Action Work Plan (Work Plan) on behalf of the Potlatch Forest Products Corporation 
to address the Idaho Department of Environmental Quality (DEQ) requirements regarding the 
discharge oflight non-aqueous phase liquid (LNAPL) as oil from the Ave.ry Landing site (herein 
referred to as the Site) (Figure 1) to the St. Joe River. The Site is located along railroad tracks 
and was the former location of a railroad roundhouse and maintenance yard. The LNAPL is 
attributed to releases associated with the former maintenance operations at the Site. 

A remedial action conducted at the Site in 2001 included installation of a containment wall and 
collection wells to stop the migration of LNAPL from the Site to the St. Joe River. Annual 
monitoring events have been conducted at the Site since 2001 to document gro\llldwater 
conditions and LNAPL thicknesses and confirm that the containment wall is working as 
intended. During the annual monitoring event on September 25, 2005, LNAPL was observed 
seeping from the river bank and a sheen on the surface of the river was near collection well CW-
3 (Figure 2). DEQ was notified of these observations in a letter dated October 3, 2005 regarding 
Avery Landing Monitoring - 2005, prepared by Potlatch Corporation (Potlatch 2005). In 
accordance with the monitoring requirements, appropriate remedial actions are required by DEQ 
to address the release of LNAPL to the river. 

1.1 PURPOSE 

The purpose of the Work Plan is to provide a scope of work to determine the migration pathway 
of the LNAPL from the Site to the river, provide alternatives of interim actions that may be 
necessary, and present an evaluation of preliminary alternatives to prevent future releases of 
LNAPL to the river. 
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2.0 BACKGROUND 

The Site is located in Shoshone Cmmty, Idaho in the northeast comer of Section 15 and the 
northwest comer of Section 16 of Township 45 North, Range 5 East. The Site is approximately 
four acres and is located approximately 0.5-mile west of Avery, Idaho along the St. Joe River at 
approximately River Mile 64.5. According to the United States Geological Survey (USGS) 
topographic map for the Site vicinity, the elevation of the Site is approximately 2,480 feet above 
mean sea level (msl). The Site is currently a vacant parcel bordered to the north by Highway 50, 
to the south by the St. Joe River and to the east and west by private residences. 

The Site was used by the Milwaukee Railroad, that is no longer a viable entity, as its log loading 
station and round house maintenance facility. It is suspected that the contamination at the Site is 
associated with the railroad activities. The petroleum impacted area was estimated by Hart 
Crowser at 92,000 square feet ranging in depth from the 3 to 18 feet below grade surface 
(Hart Crowser 2000). 

Hart Crowser Inc. operated an LNAPL from 1994 to 2000 that consisted of four large recovery 
trenches with LNAPL skimming equipment in each trench. Water was extracted from the 
trenches and pumped across Highway 50 to create a ''trough" of area that would contain the 
LNAPL 1hat migrated toward the St. Joe River. The LNAPL skimming equipment collected the 
LNAPL and pumped it to an onsite storage tank. A total of 77 5 gallons of LNAPL was removed 
by the system. 

The LNAPL removal system did not fully mitigate the migration of LNAPL into 1he St. Joe 
River, therefore, Potlatch decided to install a containment wall along the river bank. 
Approximately 650 linear feet of the St. Joe River bank was excavated and a PVC liner was 
installed from the top of the bank to below 1he surface water level in the summer of 2000. 
Figure 3 depicts 1he installation area 

Potlatch presented the remediation and project schedule in a letter dated December 21, 2001 
(Potlatch 2001) that included annual LNALPL monitoring during August or September 2000. 
The monitoring plan included the requirement that measurable oil of 0.05-feet or greater would 
trigger active LNAPL recovery from the collection wells. The monitoring scope of work 
included monitoring of visible evidence of the surface water in the river and the river bank for 
any sign of oil sheen on the water surface or LNAPL in the water. 

The annual monitoring and sampling for 2005 was conducted on September 29. Groundwater 
level measurements were measured to be lower than previous measurements and the river level 
was noted to be low. The thickness of LNAPL measured in monitoring wells on September 29, 
2005 ranged from 0.01 feet to 0.04 feet (Potlatch 2005) (Table 1). Visual inspection of the river 
bank identified discharge of LNAPL and water with an oily sheet to the river channel. 
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3.0 PRELIMINARYEVALUATIONOFFAILUREALTERNATIVES 

The release of LNAPL as oil observed along the river bank on September 29, 2005 is likely due 
to some type of failure of the containment wall. The potential failure mechanisms include a tear 
in the liner or a breach of the containment wall. A preliminary evaluation of each of these 
potential failure mechanisms is presented in the following sections. 

3.1 CONTAINMENT WALL TEAR 

The containment wall is composed of 30-mil PVC alloy liner that is protected by geotextile 
fabric and covered with clean fill, crushed rock, and rip rap along the river bank. The 
observation of LNAPL as oil seeping out from the river bank near collection well CW-3 in 
September 2005 could be the result of a tear in the liner. A tear in the liner would provide a 
migration pathway for oil to the river bank at certain groundwater elevations. 

3.2 CONTAINMENT WALL BREACH 

The observation of LNAPL as oil seeping from the river bank near collection well CW-3 in 
September 2005 could be the results of a breach in the containment wall by migration of oil 
either around the east and/or west ends of the containment wall, beneath the containment wall, or 
over the top of the containment wall. Since the top of the containment wall extends almost to the 
top of the bank and the depth to groundwater and LNAPL is generally between 12 to 18 feet 
below the top of the well casings at the top of the bank, it is unlikely that oil is breaching the top 
of the containment wall. A preliminary evaluation of the failure mechanism of a horizontal 
breach (migration of oil either around the end(s) of the containment wall), or of a vertical breach 
(migration of oil under the containment wall) is provided in the following sections. 

3.2.1 Horizontal Breach 

The monitoring plan described in the Corrective Action Plan (Hart Crowser 2000) provided 
guidelines for monitoring and removal of LNAPL in the collection wells to prevent migration of 
LNAPL as oil around the east and west ends of the containment wall. Calculations conducted 
prior to installation of the containment wall estimated the volume of LNAPL at the containment 
wall that would result in a horizontal breach. The calculations were based on an assumed 10-
foot smear zone and the distance from the ends of the containment wall to collection wells CW-1 
and CW-5 (Figure 3). The results of the calculations were used to develop the long term 
·monitoring plan. In order to prevent a breach of the containment wall, it was determined that 
LNAPL exceeding 2-feet in thickness in any of the collection wells would trigger active recovery 
of the LNAPL from the collection well. Since monitoring of the containment wall began in 
2000, LNAPL has not been identified at measurable thicknesses in any of the collection wells. 

However, the changes that the containment wall has had on the groundwater flow regime at the 
Site have not been evaluated. It is possible that new groundwater flow paths have developed 
since installation of the containment wall and that the LNAPL as oil is migrating on groundwater 
around the containment wall. 
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3.2.2 Vertical Breach 

The containment wall was installed with the bottom of the liner set approximately 2 feet below 
the low water mark of the river in the Summer of 2000. The field notes documenting conditions 
at the Site on September 29, 2005 indicate that the water level of the river was vezy low. The 
USGS operates and maintains a river gaging station on the St Joe River near River Mile 43 at 
the town of Calder, Idaho. The river at Calder, Idaho is located at an elevation of approximately 
2,180 feet msl and the gage datum is 2,171.76 feet msl (relative to the National Geodetic Vertical 
Datum 29 [NGVD29]). The stream gauge measurements on September 15 2005 indicated that 
the river level was at 5.06 feet above the gage datum, or 2176.82 feet above sea level. In 2000, 
when the containment wall was installed, the river level was measured at 4.65 feet above the 
gage datum at Calder, an even lower river level than in 2005. Table 1 presents the St Joe River 
data at the Calder gauge from 1994 until 2005. 

Measured depths to groundwater during the September 2005 monitoring event indicate that the 
depth to groundwater at the Site ranged from 11.23 feet to 23.06 feet below the top of the well 
casings, with an average depth to groundwater from the 26 monitoring points of 16 feet below 
the top of the well casings. The lowest recorded depth to groundwater in monitoring well EW-2, 
monitoring well located closest to the observed LNAPL seepage, for the 10 year period that it 
has been monitored, the lowest recorded reading was 79.65 in 2005. Table 1 presents the 
groundwater elevation at monitoring well EW-2 from 1994 to 2005. 

3-2 
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4.0 ASSESSMENT OF FAILURE ALTERNATIVES 

There is insufficient data to determine the failure mechanism for the containment wall. 
Additional evaluation during low water will be necessary to evaluate the failure mechanism in 
order to develop a remedial action. The following scope of work will evaluate the cause of the 
failure of the containment wall. The assessment will include the following elements: 

• Survey the elevations of the collection wells, the top of the containment wall, the top and 
toe of the river bank, and the river height in with the surveyed monitoring well network at 
the Site; 

• Measure groundwater and LNAPL levels in all of the wells at the Site; 

• Visually inspect and photograph document the condition of the nver bank and 
containment wall; 

• Model the groundwater flow between the Site and the river; and 

• Evaluate the fate and transport mechanisms of the LNAPL. 

An elevation survey will be conducted of all Site features, including monitoring wells, extraction 
wells, collection wells, the top of the containment wall, the top of the river bank, the estimated 
base of the containment wall and the river level. All of these elements will be incorporated into 
hydrogeologic models to determine the migration pathway for LNAPL as oil to reach the river 
bank. Groundwater and LNAPL levels will be measured monthly for four months during the 
summer to determine the groundwater-surface water interaction with the containment wall 
during low water season. The USGS measures and records river levels monthly. The USGS 
real-time data will be monitored and compared to groundwater levels at the Site. 

The groundwater flow regime at the Site will be evaluated with the new data to determine if a 
horizontal or vertical breach of the containment wall appears likely. If it does not appear that the 
release of LNAPL as oil to the river is a result of a breach of the containment wall, it will be 
assumed that a tear in the wall is the cause of the release. 

4-1 
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5.0 PRELIMINARY EVALUATION OF REMEDIAL ALTERNATIVES 

Based on the results of the assessment outlined in Section 4.0, a detailed evaluation of remedial 
alternatives will be conducted to address the apparent cause of containment wall failure. These 
alternatives will include permanent alternatives, such as repairs to the liner, and institutional 
controls; or temporary alternatives that may be implemented as needed to impede migration of 
LNAPL to the river. A preliminary evaluation of potential remedial alternatives that may be 
technically feasible for each potential failure mechanism is provided in the following sections. 

5.1 CONTAINMENT WALL TEAR 

A tear in the containment wall can only be confirmed and repaired by removing the fill, rock, 
and rip rap overlying the PVC liner and geotextile fabric. If the failure assessment does not 
indicate that a breach of the containment wall is the cause of the release of LNAPL as oil to the 
river, the PVC liner will be uncovered and inspected near the location of collection well CW-3, 
where the oil seepage was observed. The condition of the liner will be photographed and 
documented. If a tear is confirmed, the containment wall will be repaired. 

5.2 HORIWNTAL BREACH 

A horizontal breach in the containment wall \vill require an institutional control to prevent 
migration of groundwater and LNAPL around one, or both, ends of the wall. Depending on the 
results of the groundwater flow modeling and fate and transport evaluation of LNAPL, the 
remedial alternatives may include pumping and/or injection of groundwater from one or more 
specific locations to contain the LNAPL to the Site, or other measures. 

5.3 VERTICAL BREACH 

A vertical breach in the containment wall may require implementation of controls to reduce 
migration of oil beneath the wall when groundwater levels and the river water level are lowest. 
The river water level and groundwater level at the Site will be monitored and controls will be 
implemented when those levels drop below a threshold, determined by the evaluation, that could 
result in the release of oil to the river. The controls may consist of deploying booms and 
absorbent pads, or other measures, to collect oil before it reaches the water of the river. 

5-1 
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6.0 INTERIM ACTION PLAN 

In order to minimize the impact ofLNAPL oil migrating past the containment wall, oil absorbent 
booms will be implemented at all times the St. Joe River is below high water level. Farallon 
estimates the booms may be required from late April until December until the LNAPL migration 
has been mitigated. Inspections and documentation of the inspections of the booms will be 
required every two weeks for the following: 

• Boom Integrity - Boom buoyancy is adequate, minimal sunlight degradation has 
occurred and the boom is still anchored to the river wall properly; 

• Boom Oil Saturation - Booms do not show excess staining and no oil is present behind 
the booms; 

• Boom Staining Documentation - Staining of the booms shall be documented by both a 
narrative and digital photography; and 

• Boom Replacement - Replacement booms will be stored on site and be replaced during 
the inspection site visit if needed. 

Used booms will be temporarily stored on Site for final disposal off site at the end of each 
season. An operation and monitoring plan for the interim action will be prepared by Potlatch and 
submitted to DEQ to guide the interim action. · 

6-1 
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7.0 REMEDIAL ALTERNATIVE IMPLEMENTATION PLAN 

Following determination of the failure mechanism, Farallon will evaluate feasible remedial 
alternatives and prepare a Remedial Action Work Plan that will provide details for 
implementation of the selected remedial alternative. The Work Plan will provide a detailed 
description of the schedule for implementation of the selected remedial alternative. Farallon 
anticipates the evaluation study will be completed in November 2006, after all of the low water 
data have been collected and analyzed. If the selected alternative involves in water work, 
Farallon estimates the alternative implementation will occur during the summer of 2007 during 
the low water season to allow for the necessary permits. 
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Monitoring TOC 
Location Elevatlon1 Date 

10127/1994 
61301199S 
9/211199S 
7/1111996 
9/11/1996 
ll/S/1996 
7/1711997 
10/9/1997 
6/2S/1998 
8/1211998 
1012211998 
3/18/1999. 
612211999 
9/16/1999 
121211999 
3/30/2000 

EW·2 95.24 6/14/2000 
11/8/2000 
121412000 
1116/2001 
2/15/2001 
3/16/2001 
4118/2001 
S/15/2001 
6120/2001 
7/21/2001 
8121/2001 
9/2812001 
10/31/2001 . 
10/412002 
9/26/2003 
912412004 
912912005 

1Elcvations relative to arbitrary Site datum 

Tablet 
Groundwater and River Elevations 

Avery Landing 
Avery, Idaho 

Farallon PN: 496-001 

Depth to Depth to LNAPL 
LNAPL Groundwater Thickneu 

NM 10.37 0 
10.S7 10.89 0.32 
13.9 13.92 0.02 

11.03 11.66 0.63 
NM 14 0 
NM 12.27 0 
8.99 9.09 0.1 
NM 15.44 0 
9.19 9.64 0.45 
NA 9.99 NA 
NM 10.94 0 

10.17 10.27 0.1 
11.3 1131 0.01 
15.32 1S.3S 0.03 
9.91 10.1 0.19 
9.S 10.29 0.79 
8.89 9.39 o.s 
NM 15.2S 0 
14.19 NA NA 
14.6 NA NA 

14.34 14.36 0.02 
14.75 14.78 0.03 
14.6 NA NA 

11.53 11.!!4 0.01 
14.1 NA NA 

14.9S lS o.os 
lS.34 lS.38 0.04 
lS.62 lS.67 o.os 
14.62 14.65 0.03 
1S.2S lS.28 0.03 
1S.S9 15.62 0.03 
15.04 lS.07 0,03 
15.58 1S.S9 0.01 

Groundwater 

Elevation1 Date 
84.87 10/19/1994 
84.35 7/13/199S 
81.32 8/31/199S 
83.SS NA 
81.24 10/23/1996 
82.97 NA 
86.15 71111997 
79.8 10/16/1997 
85.6 61211998 
NA 7/28/1998 
84.3 lOn/1998 

84.97 3/29/1999 
83.93 7/7/1999 
79.89 9/9/1999 
85.14 12/8/1999 
84.9S 3/lS/2000 
85.85 512S/2000 
79.99 11129/2000 
NA NA 
NA 1/9/2001 

80.88 2127/2001 
80.46 NA 
NA 4111/2001' 
83.7 S/2/2001 
NA 6126/2001 

80.24 7/18/2001 
79.86 NA 
79.S7 9/18/2001 
80.59 10/2S/2001 
79.96 10/1/2002 
79.62 9/15/2003 
80.17 9121/2004 
19.6S 911512005 

2River elevation as measured by USGS at gaging station 12414500 at Calder, Idaho, above mean sea level NGVD29. 
LNAPL =light non•aqeuous phuc liquid 
NA= Data not available 
NGVD29 =National Geodetic Vertical Datum 29 
NM= No measurable thickness ot'LNAPL 
TOC = top of casing 
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River 
Elevatlon2 

2176.34 
2177.76 
2176.81 

NA 
2177.34 

NA 
2180.S5 
2177.S 

2180.S8 
2177.63 
2176.99 
2179.88 
2179.65 
2177.16 
2177.91 
2178.SS 
2181.37 
2176.77 

NA 
2176.4S 
2176.49 

NA 
2177.6 
2180.8 
2177.83 
2177.16 

NA 
2176.33 
2176.68 
2177.07 
2176.81 
2177.33 
2176.82 
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March 31, 2006 

Mr. Norm Linton, Area Manager 
Potlatch Corporation 
1100 Railroad A venue 
P.O. Box386 
St. Maries, Idaho 83861-0386 

Subject: A very Landing Site 

Dear Mr. Linton: 

Toni Hardesty, Director 

We have received the draft document "Failure Analysis and Preliminary Corrective Action Work 
Plan, A very Landing Site, A very, Idaho", dated March 17, 2006 completed by Farallon 
Consulting, L.L.C. The document was prepared to address releases of petroleum hydrocarbons 
from the Avery Landing site to the St. Joe River. The 1994 Consent Order, and the 2000 
Modification to the Consent Order, provides that Potlatch must prevent petroleum from entering 
and impacting the river. It is the understanding of the Idaho Department of Environmental 
Quality (DEQ) that the Potlatch Corporation (Potlatch) and its consultant, Farallon Consulting 
L.L.C., are proposing to conduct an assessment to determine the cause or causes of the releases. 
Once the release mechanism or mechanisms are known, Potlatch will propose remedial 
alternatives in a Remedial Action Work Plan to prevent further release of petroleum 
hydrocarbons from the Avery Landing site to the St. Joe River. 

DEQ has reviewed the document submitted and has the following comments: 

Section 4. 0 Assessment of Failure Alternatives 

1. The natural ground water flow at the A very Landing site would most likely be expected 
to flow north to south toward the St. Joe River. Placement of an impermeable wall 
adjacent to and along the river's length would most likely cause ground water to flow 
either around and/or underneath. Verifying this change in flow conditions would be 
helpful in determining possible discharge pathways to the river. How many wells will be 
surveyed and used to obtain water level measurements? Where are these wells located? 

2. Given what could be a very transitory ground water-surface water condition would 
monthly measurements be sufficient for establishing ground water flow conditions over 
the period suggested? 



Mr. Norm Linton, Area Manager 
March 31, 2006 
Page2 

3. If ground water is found to be flowing around the containment wall would this 
necessarily rule out a tear in the liner as a release mechanism? 

4. The use of a model is described to evaluate flow between the site and the river. What 
type of model will be used and what information will be used to construct it? Will the 
model be constructed and documented following ATSM standards D5490, D5609, 
D5610, D5880 and D5718? 

5. The work plan describes an evaluation of the fate and transport mechanisms of the 
LNAPL. What type of evaluation is to be done? Will this include only free product or 
inclusion of a dissolved phase? 

6. The activities at the A very Landing site must meet the requirements as defined in the 
Idaho Water Quality Standards. The section of the St. Joe River is defined as special 
resource water and must not be degraded (IDAPA 58.01.02). DEQ would suggest that 
ground water samples be obtained and submitted for chemical analysis for BTEX and 
P AHs (EPA methods 8021 and 8270). It would be beneficial if these results could be 
incorporated into the fate and transport evaluation. 

7. The river levels are measured by the U.S. Geological Survey in Calder approximately 23 
miles down river from the A very landing site. How is the river level at the site to be 
extrapolated from the Calder gauge? If a "vertical breach" is to be determined it would 
appear that a few feet of elevation might be significant. Would it be better to place a staff 
gauge or data logger in the river adjacent to the site and survey the measuring point along 
with the monitoring wells? 

8. As a supplement to the hydrogeological study, would the use of either visual or 
flurometric tracers/dyes or electrical/electromagnetic geophysical surveys be useful? The 
dye could be placed directly in the collection wells or added with additional water to 
form a head and locate the appearance of dye in the river. The geophysical techniques 
would be used to determine if there is a change in electrical properties (due to water 
seepage) in the fill material on the riverside of the liner; although there might be some 
logistical problems with the rip-rap. 

Section 5. 0 Preliminary Evaluation of Remedial Alternatives 

1. DEQ would require that any remedial alternative contain petroleum hydrocarbons within 
the property boundaries. 
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2. It is DEQ's understanding that remedial alternatives would be applied to the site as 
described in the work plan. The site l!lppears to incorporate property owned by Potlatch, 
Theriault and the Federal Highway Administration. Does Potlatch have permission to 
conduct remedial activities on adjacent property at this time? 

Section 6.0 Interim Action Plan 

I. It would be helpful to have a short description of boom inspection results submitted to 
DEQ after each event. 

We appreciate the opportunity to review and comment on this document. If you have any 
questions please feel free to contact me at (208) 666-4627. 

Sincerely 

Gary Stevens 
Hydrogeologist 

c: Terry Montoya, Farallon Consulting LLC, 320 3rd Ave. NE, Issaquah, WA 98027 
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Department of Environmental Quality 
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JUN 2 6, 2006 Potlatch Corporation 

r..:========.J 805 Mill Road P.O. Box 1388 
Lewiston, Idaho 83501-1388 
Ph: 208.799.0123 
www.potlatchcorp.com 

June 16, 2006 

RE: RESPONSE TO DEQ COMMENTS ON DRAFT WORK PLAN 
A VERY LANDING SITE A VERY, IDAHO 

Dear Mr. Stevens: 

At Potlatch's request, Farallon Consulting, L.L.C. (Farallon) has prepared responses to the comments made 

by the Idaho Department of Environmental Quality (DEQ) in the letter, Avery Landing Site March 31, 

2006. The DEQ communication was in response to the Draft Failure Analysis and Preliminary Corrective Action 

Work Plan prepared by Farallon and dated March 17, 2006 (Draft Work Plan) to address the apparent release 

of light non-aqueous phase liquid (LNAPL) as oil from the Avery Landing site (herein referred to as the Site) 

to the St. Joe River. 

F ARALLON'S RESPONSE TO COMMENTS 

Provided below are Farallon's responses to DEQ's comments as prepared by Carla Brock (LG) and Terry 

Montoya (PE). DEQ's comments are numbered, with Farallon's response in italics following each comment. 

Section 4.0 Assessment of Failure Alternatives 

DEQ Comment 1: The natural ground water flow at the Avery Landing site would most likely be expected 
to flow north to south toward the St. Joe River. Placement of an impermeable wall adjacent to and along the 
river's length would most likely cause ground water to flow either around and/or underneath. Verifying this 
change in flow conditions would be helpful in determining possible discharge pathways to the river. How 
many wells will be surveyed and used to obtain water level measurements? Where are these wells located? 

Response: There are 27 existing monitoring wells and extraction wells that will be surveyed to the North 

American Datum (NAD) 1983 for horizontal and NAD 1988 for vertical. The depth to groundwater and 

LNAPL thickness will be measured and used to calculate the groundwater flow direction and gradient on the 

Site. The monitoring wells that will be monitored include MW-4, MW-5, MW-11, HC-1, HC-4, and HC-5. 
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The test pit monitoring wells include TP-2, TP-3, TP-5, TP-6, TP-7, TP-8, TP-9, TP-10, TP-1 I and TP-12. 

The extraction wells include CW-1, CW-2, CW-3 CW-4, CW-5, EW-1, EW-2, EW-3, and EW-4. The 

monitoring/extraction wells are all located on the Site, as depicted on Figure 3 of the Work Plan. The 

groundwater elevations will be measured in each of the wells to determine the groundwater flow direction 

and gradient on the Site. The results of the groundwater flow direction and gradient will be used to 

determine whether the impermeable liner changed the flow direction of the groundwater or created an 

under flow weir to trap the light nonaqueous-phase liquid (LNAPL) up gradient from the St. Joe River. 

DEQ Comment 2: Given what could be a very transitory ground water-surface water condition, would 
monthly measurements be sufficient for establishing ground water flow conditions over the period 
suggested? 

Response: The groundwater-suiface water interaction at the Site is expected to be transitory. However, 

the data collected on a monthly basis for four summer months will provide sufficient data to evaluate the 

relationship between suiface water elevation fluctuation and groundwater elevation fluctuation at the Site. 

The period of critical data will be during the low water period, usually in September or October. The 

Calder US Geologic Survey (USGS) station for the past 5 years has shown that the river elevation between 

September and October does not change by more than 0.3 feet. 

DEQ Comment 3: If ground water is found to be flowing around the containment wall would this 
necessarily rule out a tear in the liner as a release mechanism? 

Response: Results of the groundwater monitoring will be used to determine whether the LNAPL is 

breaching the containment wall through a tear, flowing around, or flowing beneath. The results of the 

groundwater monitoring and gradient calculation may not be sufficient to determine if there is a tear in the 

liner. It may be necessary to inspect the liner, which is not technically practical unless all other means of 

investigation have been exhausted. The inspection of the liner will most likely require in-water permits and 

must be completed when the river is at its lowest level. 

DEO Comment 4: The use of a model is described to evaluate flow between the site and the river. What 
type of model will be used and what information will be used to construct it? Will the model be constructed 
and documented following ASTM standards D5490, D5609, D5610, D5880, and D5718? 

Response: The groundwater modeling will include developing a detailed Conceptual Site Model (CSM) that 

incorporates the Site stratigraphy, suiface water flow, and a detailed evaluation of groundwater and 

LNAPLflow pathways at the Site based on the groundwater elevation. The groundwater model will include 
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preparation of maps and cross-sections depicting the stratigraphy and groundwater elevations, horizontal 

and vertical groundwater flow gradient, surface water elevation and fluctuations, groundwater-surface 

water interaction, LNAPL thicknesses, and the location and depth of the containment wall. The modeling 

will not include the use of numerical or other simulations; therefore, the ASTM standards are not 

applicable. 

DEQ Comment 5: The work plan describes an evaluation of the fate and transport mechanisms of the 
LNAPL. What type of evaluation is to be done? Will this include only free product or inclusion of a 
dissolved phase? 

Response: The CSM will be used for the fate and transport evaluation that will consider only 

LNAPL. The CSM will be used to evaluate the movement and discharge of groundwater to surface water 

and movement of LNAPL on groundwater. 

DEQ Comment 6: The activities at the A very Landing site must meet the requirements as defined in the 
Idaho Water Quality Standards. The section of the St. Joe River is defined as special resource water and must 
not be degraded (IDAPA 58.01.02). DEQ would suggest that ground water samples be obtained and 
submitted for chemical analysis for BTEX and PAHs (EPA methods 8021and8270). It would be beneficial 
if these results could be incorporated into the fate and transport evaluation. 

Response: Additional laboratory analysis of groundwater quality is outside the scope of the draft Work 

Plan authorized by Potlatch. See Potlatch's additional comments later in this letter. 

DEQ Comment 7: The river levels are measured by the U.S. Geological Survey in Calder approximately 23 
miles down river from the A very Landing site. How is the river level at the site to be extrapolated from the 
Calder gauge? If a "vertical breach" is to be determined it would appear that a few feet of elevation might be 
significant. Would it be better to place a staff gauge or data logger in the river adjacent to the site and survey 
the measuring point along with the monitoring wells? 

Response: The data from the Calder gauge was presented in the draft Work Plan to indicate when the low 

water conditions exist along the St. Joe River, not actual river elevations at the Avery Site. A staff gauge in 

the St. Joe River will be installed at the Site location to evaluate the groundwater-surface water interaction. 

River level elevations will be measured monthly concurrent with the groundwater elevation measurements. 

However, because of ice conditions on the river during the winter season, which are anticipated to move 

or otherwise damage the gauge, Farallon anticipates that the staff gauge can only be used to measure 

river water elevations through the summer. In addition, the St. Joe River elevation, perpendicular to the 

river channel, will be measured at each of the collection well, CW-2, CW-3, CW-4, and CW-5 during the 

September and October monitoring events. 
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DEQ Comment 8: As a supplement to the hydrogeological study, would the use of either visual or 
flurometric tracers/dyes or electrical/electromagnetic geophysical surveys be useful? The dye could be 
placed directly in the collection wells or added with additional water to form a head and locate the 
appearance of dye in the river. The geophysical techniques would be used to determine if there is a change in 
electrical properties (due to water seepage) in the fill material on the riverside of the liner; although there 
might be some logistical problems with the rip-rap. 

Response: Farallon does not anticipate that visual tracers or electrical surveys will be useful in determining 

the failure mechanism of the containment wall. The changes in color or electrical properties will indicate 

the points of release along the containment wall but will provide no additional information as to whether 

the release is due to a tear in the containment wall or a breach of the containment wall. 

Section 5.0 Preliminary Evaluation of Remedial Alternatives 

DEQ Comment 1: DEQ would require that any remedial alternative contain petroleum hydrocarbons within 
the property boundaries. 

Response: The initial objective of the emplacement of the containment wall was to contain LNAPL within 

the property boundaries. The results of the failure analysis will be documented in the Remedial Action Work 

Plan. 

DEQ Comment 2: It is DEQ's understanding that remedial alternatives would be applied to the 
site as described in the work plan. The site appears to incorporate property owned by Potlatch, Theriault, and 
the Federal Highway Administration. Does Potlatch have permission to conduct remedial activities on 
adjacent property at this time? 

Response: This comment is addressed by Potlatch later in this letter. 

Section 6.0 Interim Action Plan 

DEO Comment 1: It would be helpful to have a short description of boom inspection results submitted to 

DEQ after each event. 

Response: The boom inspection results will be submitted to DEQ after each event. 

POTLATCH SUMMARY COMMENTS 

As you know, Potlatch has been remediating petroleum contamination at the A very Landing site pursuant to 

an IDEQ Consent Order since 1994. The contamination was not caused by Potlatch but by a prior owner. 

Potlatch has expended significant costs to date on remediation of the site under the direction and approval 

of IDEQ and is concerned about the uncertain scope of future liability at the site. 
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As agreed upon in the Consent Order with IDEQ in 1994, the focus on remediation and monitoring has been on 

the free product. Potlatch does not believe that the scope of the current release justifies an expansion of 

monitoring to now include dissolved phase hydrocarbons, BTEX and PAHs as suggested in your letter, therefore 

such monitoring is not included in the Failure Analysis Plan. 

Since it is likely that contamination is migrating onto Potlatch's property, IDEQ must require upgradient 

property owners to participate in any future monitoring and remediation. If IDEQ's intent is to prevent 

releases of petroleum into the St. Joe River in the future, IDEQ must require these other property owners to 

participate in the cleanup. 

We would be happy to discuss these issues in further detail with IDEQ representatives. Upon completion of 

the Failure Analysis, Potlatch would like to meet with IDEQ to discuss the Company's future obligations at 

the site. 

Sincerely, 

Stephen H. Smith 
Resource Manger, Idaho Region 
Potlatch Forest Holdings, Inc. 
P.O. Box 1388 
Lewiston, ID 83501 

cc: Pamela Mull 
Mark Benson 
Matt Van Vleet 
Bob Borden 
Mike McAllister 
Jim Mallory 

Don Pence 
Greg Rapp 
Terry Cundy 
Terry Montoya 
Carla Brock 
Kevin Beaton 
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